



**Lancaster Downtown Investment
District Authority**

44 North Queen Street
Lancaster, Pennsylvania 17603
Tel: 717.399.7977 Fax: 717.399.8355

As of Sept 7, 2011.

DID RENEWAL TIMELINE FOR THE 2013 – 2018 PLAN

2011

- June 15 DID Executive Committee to discuss renewal process and goals
- July 27 DID Board of Directors meeting to finalize renewal process/goals
- August Convene DID Reauthorization Task Force to oversee outreach and analysis
- Sept – Nov. Task Force to conduct outreach/gather information/analyze data
- Dec. 21 Task Force Chair/Vice Chair presents findings to DID Executive Committee

2012

- January 25 Task Force Chair/Vice Chair presents findings to DID Board of Directors
- Feb. – March Draft Plan
- March 28 Present DRAFT plan to DID Board of Directors
- April/May Host public meeting to review draft
Circulate DRAFT plan to constituent groups/property owners – seek feedback
- May 23/30 Review any changes to draft plan with DID Board/Finalize plan
- By July 1 Mail FINAL Plan to all DID property owners with notice of public hearing¹
- July 26 Advertise public meeting²
- August 8 [tentative date] Required public meeting to present the final plan
- By Aug. 14 Start of mandatory 45 day waiting period during which property owners who wish to object to the plan must submit a signed, written notification
- Sept. 28 End of 45-day review period. Tabulation by independent auditor of any objections.
- October 8 First reading of renewal ordinance by City Council
- October 22 Second reading/approval by City Council

¹ Notice must be given 30 days before meeting

² Advertising must occur at least 10 days in advance